COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C'l

January 11, 2005

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1, 2,4, AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project ID No. FCC0000783 - Dominguez Gap Barrier Project, Phase 4A,
Unit 7B, Part 2B, Cities of Carson, Long Beach, and Los Angeles (2 and 4),
Mladen Buntich Construction Co., Inc., with a final contract amount of
$13,596,740.51 (Partial Acceptance).

Project ID No. FCC0000849 - Wilbur Creek - East Branch Underground Storm
Drain Repair, City of Los Angeles (5), Howard Ridley Co., Inc., with a final
contract amount of $85,339.20.

Project ID No. FMD0003061 - Catch Basin Cleanout 2004, San Gabriel River
Watershed, et al., vicinities of Pico Rivera, Lakewood, and Covina (1, 4, and 5),
United Waste Management, with changes in the amount of $1,939.03, and a final
contract amount of $146,105.72.
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Project ID No. RDCO0013948 - Challenger Way/10th Street East, vicinity of
Lancaster (5), Granite Construction Company, with changes in the amount of
$759.76, and a final contract amount of $654,728.76.

Project ID No. RDC0013964 - Avenue S, vicinity of Pearblossom (5), Granite
Construction Company, with changes amounting to a credit of $9,021.21 and a
final contract amount of $412,559.39.

Project ID No. RMD3247065 - Road Division 233, et al., Slurry Seal Project,
vicinity of Hawthorne (2), American Asphalt South, Inc., with changes in the
amount of $8,850.63, and a final contract amount of $347,703.13.

Project ID No. SMDACO0094 - 106th Street, et al., Sanitary Sewers, vicinity of
Athens (2), Southwest Pipeline & Trenchless Corp., with changes in the amount
of $2,374.00, and a final contract amount of $272,165.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Interim Director-approved changes in public
works contracts and Board acceptance of the work of the contracts in compliance with
the provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Interim Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Changes to accommodate
field conditions in order to meet the intent of the plans and specifications are not subject
to this monetary limitation. Enclosed for your ratification are changes in work which |
ordered for FMDO0003061, RDCO0013948, RDC0013964, RMD3247065, and
SMDACO0094.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.
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FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $9,021.21 to
an increase in the amount of $8,850.63, while the total values of the contracts range
from $85,339.20 to $13,596,740.51.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Interim Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Interim Director of Public Works

PB:en

O:\Section\Administration\Board\Acc\01-11-05LTR.doc

Enc. 7

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. FCC0000783, DOMINGUEZ GAP BARRIER PROJECT, PHASE 4A,
UNIT 7B, PART 2B (Cities of Carson, Long Beach, and Los Angeles),
Supervisorial Districts 2 and 4

Contractor: Mladen Buntich Construction Co., Inc., 1500 West 9th Street,
Upland, CA 91786-5636

Project Description:

The construction of a water supply system, a compressed air system, a microfiltration
treatment system, and an electrical system to service 34 injection wells currently under
construction. The injection wells are an extension of the Dominguez Gap Barrier
Project, which prevents the infiltration of seawater into groundwater aquifers.

Project Completion Date:

The contractor has completed the original scope of work for the project in accordance
with the plans and specifications. However, they are still doing additional work
previously approved by your Board.

Due to poor weather conditions, the contractor has been delayed from completing the
work at this time. Rather than delay payment of the retention to the contractor for the
completed work, pursuant to Section 7107 of the California Public Contract Code, we
recommend that all retention be released to the contractor. Public Works will withhold
$50,000.00 from the contractor’s retention until the work is complete.

Final Contract Amount:

Original contract amount $11,845,221.00
Actual cost of changes in work previously
approved by your Board 1,807,519.51
Deduction for Affirmative Action noncompliance (6,000.00)
Withheld for uncompleted work (50,000.00)
DUE TO THE CONTRACTOR AT THIS TIME $13,596,740.51
ERL:en
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PROJECT ID NO. FCC0000849, WILBUR CREEK - EAST BRANCH UNDERGROUND
STORM DRAIN REPAIR (City of Los Angeles), Supervisorial District 5

Contractor: Howard Ridley Co., Inc., P.O. Box 15609, Chino, California 91708

Project Description:

Repair of an existing reinforced concrete box conduit.

Project Completion Date:

The contractor completed the project on July 23, 2004, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $72,510.00
Actual costs of changes in work previously approved
by the Board 12,829.20
FINAL CONTRACT AMOUNT $85,339.20
HK:en
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ACCEPTANCE OF CONTRACT
January 11, 2005

PROJECT ID NO. FMD0003061, CATCH BASIN CLEANOUT 2004, SAN GABRIEL
RIVER WATERSHED, ET AL. (in the vicinities of Pico Rivera, Lakewood, and Covina),
Supervisorial Districts 1, 4, and 5)

Contractor: United Waste Management, 270 South Bristol Street, Suite 101-236,
Costa Mesa, California 92626

Project Description:

Clean out 22,053 catch basins at various locations in the County.

Changes in Work:

(1) Variations in Bid Quantities $1,467.14
(2) Clean Out City of Whittier Catch Basins 1,487.33
(3) Clean Out City of San Dimas Catch Basins 861.44
(4) Reinspection of Catch Basins (1,876.88)

Total $1,939.03

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) The City of Whittier requested cleaning of 221 City-owned catch basins. The City
will reimburse the County for the cost of this work which was not shown on the plans.

(3) The City of San Dimas requested cleaning of 128 additional City-owned catch
basins. The City will reimburse the County for the cost of this work which was not
shown on the plans.

(4) The contractor exceeded the maximum time specified in the contract to reclean
catch basins that were unacceptable upon initial inspection. The contractor was
charged for necessary reinspections in accordance with the contract specifications,
resulting in a credit to the contract in the amount shown.

-3A-



The costs for Items 1, 2, and 3 were based on contract unit prices. The cost for Iltem 4
was stipulated in the contract specifications.

Project Completion Date:

The contractor completed the project on November 15, 2004, seventeen days after the
required completion date. The project specifications provide for the assessment of
liquidated damages of $250.00 for each calendar day in excess of the contract
completion date; therefore, we assessed liquidated damages in the amount of
$4,250.00.

Final Contract Amount:

Original contract amount $148,416.69
Changes in work authorized by the Interim Director
of Public Works 1,939.03
Deduction for liquidated damages (4,250.00)
FINAL CONTRACT AMOUNT $146,105.72
HH:en
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ACCEPTANCE OF CONTRACT
January 11, 2005

PROJECT ID NO. RDC0013948, CHALLENGER WAY/10TH STREET EAST (in the
vicinity of Lancaster), Supervisorial District 5

Contractor: Granite Construction Company, P.O. Box 50085, Watsonville,
California 95077-5085

Project Description:

Resurfacing and reconstruction of roadway pavement and installation of striping and
pavement markings.

Changes in Work:

(1) Variations in Bid Quantities $1,074.76
(2) Overtime Inspection (315.00)
Total $_759.76

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual bid quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) The contractor requested six hours of overtime inspection which resulted in a
credit to the contract in the amount shown.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was
stipulated in the contract specifications.

No additional working days were required because of these changes.

-AA-



Project Completion Date:

The contractor completed the project on October 22, 2004, in accordance with the plans
and specifications; however, the contractor failed to comply with all the Affirmative
Action reporting requirements of the contract. Since the contractor has failed to comply
with these reporting requirements, we recommend that your Board accept the work of
this contract subject to a $400.00 deduction. The delay in forwarding this letter to your
Board was due to the length of time required for the contractor to furnish the
documentation necessary to close out the contract.

Final Contract Amount:

Original contract amount $654,369.00
Changes in work authorized by the Interim Director
of Public Works 759.76
Deduction for Affirmative Action nhoncompliance (400.00)
FINAL CONTRACT AMOUNT $654,728.76
HK:en
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ACCEPTANCE OF CONTRACT
January 11, 2005

PROJECT ID NO. RDC0013964, AVENUE S (in the vicinity of Pearblossom),
Supervisorial District 5

Contractor: Granite Construction Company, P.O. Box 50085, Watsonville,
California 95077-5085

Project Description:

Reconstruction of roadway pavement and installation of striping and pavement
markings.

Changes in Work:

Variations in Bid Quantities ($9,021.21)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual bid quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on November 10, 2004, in accordance with the
plans and specifications; however, the contractor failed to comply with all the Affirmative
Action reporting requirements of the contract. Since the contractor has failed to comply
with these reporting requirements, we recommend that your Board accept the work of
this contract subject to a $1,600.00 deduction. The delay in forwarding this letter to
your Board was due to the length of time required for the contractor to furnish the
documentation necessary to close out the contract.

-5A-



Final Contract Amount:

Original contract amount $423,180.60
Changes in work authorized by the Interim Director
of Public Works (9,021.21)
Deduction for Affirmative Action nhoncompliance (1,600.00)
FINAL CONTRACT AMOUNT $412,559.39
HK:en
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ACCEPTANCE OF CONTRACT
January 11, 2005

PROJECT ID NO. RMD3247065, ROAD DIVISION 233, ET AL., SLURRY SEAL
PROJECT (in the vicinity of Hawthorne), Supervisorial District 2

Contractor: American Asphalt South, Inc., 14436 Santa Ana Avenue, Fontana,
California 92337

Project Description:

Slurry sealing of roadway pavement.

Changes in Work:

Variations in Bid Quantities $8,850.63

Description of Changes

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on September 8, 2004, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required for the contractor to furnish the documentation necessary to
close out the contract.

-B6A-



Final Contract Amount:

Original contract amount

Changes in work authorized by the Interim Director
of Public Works

FINAL CONTRACT AMOUNT

JRP:en
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$338,852.50
8.850.63

$347,703.13




ACCEPTANCE OF CONTRACT
January 11, 2005

PROJECT ID NO. SMDACO0094, 106TH STREET, ET AL., SANITARY SEWERS
(in the vicinity of Athens), Supervisorial District 2

Contractor: Southwest Pipeline & Trenchless Corp., 539 West 140th Street,
Gardena, California 90248

Project Description:

Cleaning, video inspection, and lining of existing 8" sanitary sewers.

Changes in Work:

Variations in Bid Quantities $2,374.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on October 8, 2004, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

-TA-



Final Contract Amount:

Original contract amount

Changes in work authorized by the Interim Director
of Public Works

FINAL CONTRACT AMOUNT

JRP:en
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$269,791.00
2,374.00

$272,165.00




